
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/31/2003

ESTIMATE SUMMARY 07:50:02

CONTID: C13925         ESTIMATE NO: 0007 FINL 1999

PCN: 13925-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 84 TO WEST OF VISTA DRIVE PERCENT TIME:

PROJECT NO: NH 1602-088                   

SH 84 TO WEST OF VISTA DRIVE

NAME OF ROAD: US 160

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/31/2003 DATE TIME STARTED 05/17/2002

556 STRUTHERS AVENUE DATE LET 03/28/2002 DATE WORK BEGAN 06/17/2002

 DATE AWARDED 04/23/2002 DATE TIME STOPPED 11/25/2002

 DATE CONTRACT EXECUTED 05/17/2002 DATE ACCEPTED 11/25/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,015,740.02 PARTICIPATING $ $ 2,418.76

AWARD PROJECT AMT: 2,965,990.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,635.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.57

WORK DAYS

WORK DAYS

100.00%

0.00

2,418.76

2,418.76

10,053.86

$

$

$

$

3,015,740.02

0.00

3,015,740.02

0.00

3,015,740.02

0.00

0.00

3,015,740.02

0.00

AMOUNT DUE 3,015,740.02 10,053.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,053.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

103.0 TIME ALLOW: 115

ORIG TIME ALLOW: 110
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 33.000

0.000

202-00200  
 

33.000

SY  

92.00000 3,036.0033.000

0.00

0010 *REMOVAL OF CURB AND GUTTER 82.000

0.000

202-00203  
 

82.000

LF  

9.00000 738.0082.000

0.00

0015 *REMOVAL OF ASPHALT MAT 1,110.000

0.000

202-00220  
 

1,110.000

SY  

21.00000 23,310.001,110.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 45,996.000

0.000

202-00240  
 

45,996.000

SY  

0.85000 39,096.6045,996.000

0.00

0025 REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

5.10000 56.1011.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 630.000

0.000

202-01130  
 

630.000

LF  

3.10000 1,953.00630.000

0.00

0035 MUCK EXCAVATION 3.000

0.000

203-00100  
 

3.000

CY  

23.00000 69.003.000

0.00

0040 ROLLING 4.000

0.000

203-01140  
 

4.000

HOUR

60.00000 240.004.000

0.00

0045 BLADING 16.500

0.000

203-01500  
 

16.500

HOUR

80.00000 1,320.0016.500

0.00

0050 *POTHOLING 23.000

0.000

203-01597  
 

23.000

HOUR

255.00000 5,865.0023.000

0.00

0055 ADJUST MANHOLE 21.000

0.000

210-04010  
 

21.000

EACH

98.00000 2,058.0021.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 14.000

0.000

210-04050  
 

14.000

EACH

60.00000 840.0014.000

0.00

0065 *AGGREGATE BASE COURSE (CLASS 6) 593.970

0.000

304-06000  
 

593.970

TON 

38.25000 22,719.35593.970

0.00

0070 *AGGREGATE BASE COURSE (SPECIAL) 3,229.860

0.000

304-09014  
 

3,229.860

TON 

15.50000 50,062.833,229.860

0.00

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 604.000

0.000

403-00721  
 

604.000

SY  

45.00000 27,180.00604.000

0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) CORRECTION 
FOR FINAL

38,018.330

13.360

403-36400  
 

38,031.690

TON 

24.00000 912,760.5638,031.690

320.64

0085 *HEATING AND REMIXING TREATMENT 173,748.000

0.000

405-00100  
 

173,748.000

SY  

3.10000 538,618.80173,748.000

0.00

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,964.820

0.000

411-03352  
 

1,964.820

TON 

190.00000 373,315.801,964.820

0.00

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 7,493.000

0.000

411-10255  
 

7,493.000

GAL 

1.00000 7,493.007,493.000

0.00

0100 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.60000 0.000.000

0.00

0105 *ASPHALT REJUVENATING AGENT 1,231.000

0.000

411-90010  
 

1,231.000

GAL 

1.20000 1,477.201,231.000

0.00

0110 *INLET TYPE R  L 5 (5 FOOT) 3.000

0.000

604-19105  
 

3.000

EACH

2,805.00000 8,415.003.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 943.000

0.000

606-00301  
 

943.000

LF  

12.00000 11,316.00943.000

0.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0125 *CONCRETE SIDEWALK (6 INCH) 481.000

0.000

608-00006  
 

481.000

SY  

36.00000 17,316.00481.000

0.00

0130 *CONCRETE CURB RAMP 90.000

0.000

608-00010  
 

90.000

SY  

46.00000 4,140.0090.000

0.00

0135 *SIDEWALK DRAIN 0.000

0.000

608-10010  
 

0.000

EACH

2,040.00000 0.000.000

0.00

0140 *CURB AND GUTTER TYPE 2 (SECTION I-M) 555.000

0.000

609-21011  
 

555.000

LF  

25.00000 13,875.00555.000

0.00

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 739.000

0.000

609-21020  
 

739.000

LF  

25.00000 18,475.00739.000

0.00

0150 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,091.000

0.000

610-00020  
 

1,091.000

SF  

9.00000 9,819.001,091.000

0.00

0155 *DELINEATOR (FLEXIBLE) (TYPE I) 16.000

0.000

612-00041  
 

16.000

EACH

19.00000 304.0016.000

0.00

0160 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

0.000

EACH

25.00000 0.000.000

0.00

0165 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,117.000

0.000

613-01200  
 

1,117.000

LF  

14.80000 16,531.601,117.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 521.000

0.000

613-01300  
 

521.000

LF  

32.70000 17,036.70521.000

0.00

0175 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,180.00000 4,180.001.000

0.00

0180 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

4.000

0.000

613-70401  
 

4.000

EACH

200.00000 800.004.000

0.00

0185 *SIGN PANEL (CLASS I) 161.000

0.000

614-00011  
 

161.000

SF  

37.00000 5,957.00161.000

0.00

0190 *SIGN PANEL (CLASS II) 25.000

0.000

614-00012  
 

25.000

SF  

20.00000 500.0025.000

0.00

0195 *STEEL SIGN POST (2 INCH ROUND) 124.500

0.000

614-01502  
 

124.500

LF  

10.00000 1,245.00124.500

0.00

0200 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 23.000

0.000

614-01552  
 

23.000

LF  

24.50000 563.5023.000

0.00

0205 CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

1,020.00000 2,040.002.000

0.00

0210 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000

0.000

614-03100  
 

2.000

EACH

14,076.00000 28,152.002.000

0.00

0215 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000

0.000

614-72894  
 

4.000

EACH

2,142.00000 8,568.004.000

0.00

0220 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000

0.000

614-75336  
 

6.000

EACH

286.00000 1,716.006.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6.000

0.000

614-75560  
 

6.000

EACH

316.00000 1,896.006.000

0.00

0230 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 1.000

0.000

614-75841  
 

1.000

EACH

2,142.00000 2,142.001.000

0.00

0235 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000

0.000

614-75866  
 

1.000

EACH

918.00000 918.001.000

0.00

0240 *LOOP DETECTOR WIRE (INSTALL ONLY) 325.000

0.000

614-75875  
 

325.000

LF  

7.00000 2,275.00325.000

0.00

0245 *FLASHING BEACON (INSTALL ONLY) 1.000

0.000

614-80002  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0250 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000

0.000

614-81302  
 

2.000

EACH

1,530.00000 3,060.002.000

0.00

0255 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

14,600.00000 14,600.001.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

219,000.00000 219,000.001.000

0.00

0265 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

7,140.00000 7,140.001.000

0.00

0270 *PAVEMENT MARKING PAINT 991.000

0.000

627-00001  
 

991.000

GAL 

31.00000 30,721.00991.000

0.00

0275 *EPOXY PAVEMENT MARKING 658.000

0.000

627-00005  
 

658.000

GAL 

63.00000 41,454.00658.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 19,371.000

0.000

627-01000  
 

19,371.000

SF  

8.20000 158,842.2019,371.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

951.000

0.000

627-30325  
 

951.000

SF  

12.75000 12,125.25951.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,363.000

0.000

627-30330  
 

4,363.000

SF  

9.00000 39,267.004,363.000

0.00

0295 *FLAGGING 5,540.000

0.000

630-00000  
 

5,540.000

HOUR

25.50000 141,270.005,540.000

0.00

0300 *PILOT CAR OPERATION 206.500

0.000

630-00001  
 

206.500

HOUR

30.00000 6,195.00206.500

0.00

0305 *TRAFFIC CONTROL INSPECTION 58.000

0.000

630-00007  
 

58.000

DAY 

122.00000 7,076.0058.000

0.00

0310 *TRAFFIC CONTROL MANAGEMENT 80.000

0.000

630-00012  
 

80.000

DAY 

448.00000 35,840.0080.000

0.00

0315 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

408.00000 816.002.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000

0.000

630-80341  
 

17.000

EACH

41.00000 697.0017.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000

0.000

630-80342  
 

67.000

EACH

36.00000 2,412.0067.000

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

45.00000 540.0012.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 75.000

0.000

630-80344  
 

75.000

SF  

14.00000 1,050.0075.000

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

0.000

EACH

918.00000 0.000.000

0.00

0345 *DRUM CHANNELIZING DEVICE 233.000

0.000

630-80360  
 

233.000

EACH

25.50000 5,941.50233.000

0.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

0.000

630-80363  
 

14.000

EACH

41.00000 574.0014.000

0.00

0355 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) (RENT 
FROM STATE)

2.000

0.000

630-80365  
 

2.000

EACH

1,020.00000 2,040.002.000

0.00

0360 *TRAFFIC CONE 348.000

0.000

630-80380  
 

348.000

EACH

7.00000 2,436.00348.000

0.00

0365 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,020.00000 1,020.001.000

0.00

0370 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

1,020.00000 1,020.001.000

0.00

0375 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 13,775.580

0.000

700-70012  
 

13,775.580

F A 

1.00000 13,775.5813,775.580

0.00

0395 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0400 F/A OJT PILOT 1,000.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0405 F/A QUALITY INCENTIVE PAYMENT -31,828.460

0.000

700-70025  
 

-31,828.460

F A 

1.00000 -31,828.46-31,828.460

0.00

0410 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 REM STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

960.00000 960.001.000

0.00

0445 18 IN CSP 75.000

0.000

603-10180  
 

75.000

LF  

60.00000 4,500.0075.000

0.00

0450 RIPRAP (6 IN) 10.000

0.000

506-00206  
 

10.000

CY  

60.00000 600.0010.000

0.00

0460 END ANCHOR TY 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0465 TRANSITION TY 3J 2.000

0.000

606-01385  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0470 END ANCHOR (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 ADDED ITEM (EACH)/ TRUNCATED DOMES 15.000

0.000

900-00007  
 

15.000

EACH

220.00000 3,300.0015.000

0.00

0480 ADDED ITEM (LUMP SUM)/ STRUCTURE EX (EXTRA WORK) 1.000

0.000

900-00014  
 

1.000

L S 

4,350.00000 4,350.001.000

0.00

0485 CONST SURVEYING (HOUR) 9.000

0.000

625-00001  
 

9.000

HOUR

100.00000 900.009.000

0.00

0490 ADDED ITEM (EACH)/ CROSSWALK WARNING SYSTEMS 2.000

0.000

900-00007  
 

2.000

EACH

27,000.00000 54,000.002.000

0.00

0495 F/A PHONE SERV PAGOSA BLVD CONTROLLER 1.000

0.000

700-70220  
 

1.000

F A 

158.26000 158.261.000

0.00

0500 F/A MISCELLANEOUS - APPROVED ACCOMODATIONS 1.000

0.000

700-70035  
 

1.000

F A 

79.53000 79.531.000

0.00

0505 LUMINAIRE (SPEC) 2.000

0.000

613-16000  
 

2.000

EACH

110.00000 220.002.000

0.00

0550 ADDED ITEM (DOLLAR)/ ARROW ELECTRIC EXTRA WORK FOR 
MAST ARMS

0.000

2,098.120

900-00006  
 

2,098.120

DOL 

1.00000 2,098.122,098.120

2,098.12

3333 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT SET-UP FOR PAYROLL
DISCREPANCY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,991,140.022,418.762,991,140.02CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 13925-BID    ESTIMATE RUN 03/31/2003

PROJECT: NH 1602-088                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:50:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,600.00000 8,600.001.000

0.00

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0455 FIELD LAB (STATE FURN) 1.000

0.000

620-00015  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

CAT 24,600.000.0024,600.00CURRENT AMT0400 $ $ $

$ 3,015,740.022,418.76$3,015,740.02$CURRENT AMTPROJECT TOTAL


